COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2010

ESTI MATE SUMVARY 12:33: 03
CONTI D: C17615 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17615- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TI VE ALLOW 70 WORK DAYS
SH 2: 62ND AVE. TO QUEBEC ST. PERCENT TI ME: 12. 86 ORI G TI ME ALLOW 70 WORK DAYS
PRQJIECT NO ES6 002A- 003
SH 2: 62ND AVE. TO QUEBEC PARKWAY
NAVE OF ROAD: 02B
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTCR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 06/ 25/ 2010 DATE TI ME STARTED 06/ 14/ 2010
1800 N TAFT RQOAD DATE LET 03/ 04/ 2010 DATE WORK BEGAN 06/ 14/ 2010
DATE AWARDED 03/ 30/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 23/ 2010 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 06/ 14/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,944, 606.60 PARTICl PATING $ 23, 455. 30 $ 23, 455. 30
AWARD PROJECT AM: $ 1,509, 306. 60 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 1. 21% TOTAL EARNI NGS 23, 455. 30 23,455. 30
FUNDS AVAI LABLE: $ 1,921,151.30 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 23, 455. 30 23, 455. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -703. 66 -703. 66
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 22,751. 64 22,751. 64
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 22,751. 64 22,751. 64
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 22,751. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQIECT: ES6 002A- 003 ESTI MATE NO 0001 12: 33: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00195 REMOVAL CF MEDI AN COVER 8. 000 0. 000
SY 0. 000 0. 00
18. 50000 0. 000 0. 00
0010 202-00200 REMOVAL CF S| DEWALK 70. 000 0. 000
SY 0. 000 0. 00
18. 50000 0. 000 0. 00
0015 202-00203 REMOVAL OF CURB AND GUTTER 319. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0020 202-00206 REMOVAL COF CONCRETE CURB RAMVP 165. 000 0. 000
SY 0. 000 0. 00
22. 65000 0. 000 0. 00
0025 202-00220 *REMOVAL OF ASPHALT NAT 2,299. 000 0. 000
SY 0. 000 0.00
6. 00000 0. 000 0. 00
0030 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 101, 508. 000 0. 000
SY 0. 000 0. 00
0. 87000 0. 000 0. 00
0035 202-00250 REMOVAL COF PAVEMENT MARKI NG 6, 000. 000 0. 000
SF 0. 000 0. 00
0. 36000 0. 000 0. 00
0040 202-00810 REMOVAL COF GROUND SI GN 7.000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0045 202-00821 REMOVAL CF SI GN PANEL 20. 000 0. 000
EACH 0. 000 0. 00
66. 75000 0. 000 0. 00
0050 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0055 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 155. 000 0. 000
LF 0. 000 0.00

2.80000 0. 000 0.00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 3. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0065 202-04005 CLEAN VALVE BOX 44. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0070 203-01140 ROLLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
64. 00000 0. 000 0.00
0075 203-01500 BLADI NG 20. 000 0. 000
HOUR 0. 000 0. 00
86. 50000 0. 000 0.00
0080 203-01597 *POTHCLI NG 70. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0085 207-00205 TOPSO L 5. 000 0. 000
CcY 0. 000 0. 00
170. 00000 0. 000 0.00
0090 208-00034 *GRAVEL BAG 200. 000 0. 000
LF 0. 000 0. 00
6. 75000 0. 000 0. 00
0095 208-00045 * CONCRETE WASHOUT STRUCTURE 4. 000 0. 000
EACH 0. 000 0. 00
440. 00000 0. 000 0. 00
0100 208-00050 *STORM DRAI'N | NLET PROTECTI ON 150. 000 0. 000
EACH 0. 000 0. 00
81. 70000 0. 000 0. 00
0105 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0110 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 90. 000 0. 000
HOUR 0. 000 0. 00
36. 20000 0. 000 0. 00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00205 *ERCSI ON CONTRCL  SUPERVI SCR 60. 000 0. 000
HOUR 0. 000 0. 00
46. 50000 0. 000 0. 00
0120 210-00815 RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0125 210-00866 *RESET FI RE PREEMPTION UNI T AND TI MER 1. 000 0. 000
EACH 0. 000 0. 00
311. 00000 0. 000 0.00
0130 210-00870 *RESET COORDI NATION UNI T 1. 000 0. 000
EACH 0. 000 0. 00
434. 00000 0. 000 0.00
0135 210-02900 RELAY Rl PRAP 15. 000 0. 000
CcY 0. 000 0. 00
103. 50000 0. 000 0.00
0140 210-04010 ADJUST MANHCLE 80. 000 0. 000
EACH 26. 000 10, 790. 00
415. 00000 26. 000 10, 790. 00
0145 210- 04050 ADJUST VALVE BOX 100. 000 0. 000
EACH 46. 000 6, 900. 00
150. 00000 46. 000 6, 900. 00
0150 210-04200 * ADJUST GUARDRAI L 112.500 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 212-00006 * SEEDI NG ( NATI VE) 0. 050 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0160 213-00003 *MIULCH NG (VWEED FREE) 0. 050 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0165 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 12. 000 0. 000
SY 0. 000 0.00
3. 36000 0. 000 0.00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 217-00020 *HERBI Cl DE TREATMENT 10. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0175 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 360. 000 0. 000
CcY 0. 000 0. 00
36. 50000 0. 000 0. 00
0180 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPEC AL) 50. 000 0. 000
TON 0. 000 0. 00
30. 00000 0. 000 0.00
0185 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 229. 000 0. 000
TON 0. 000 0. 00
74. 00000 0. 000 0. 00
0190 403-33841 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 1, 000. 000 0. 000
TON 0. 000 0. 00
42.50000 0. 000 0. 00
0195 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 11, 184. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0.00
0200 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 5, 075. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0205 503-00036 *DRI LLED CAI SSON (36 | NCH) 76. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
0210 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 184. 000 0. 000
LF 0. 000 0. 00
13. 13000 0. 000 0. 00
0215 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 75. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0220 606-01340 *END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 0. 000 0.00
705. 00000 0. 000 0. 00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-01370 *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0230 606-01380 *TRANSI TI ON TYPE 3H 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0235 606-02005 *END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0240 608-00003 CONCRETE S| DEWALK ( FAST TRACK) 58. 000 0. 000
SY 0. 000 0. 00
26. 85000 0. 000 0.00
0245 608-00011 CURB RAMP ( FAST TRACK) 180. 000 0. 000
SY 0. 000 0. 00
46. 00000 0. 000 0. 00
0250 608-00015 TRUNCATED DOMES 318. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0255 609-31010 CURB AND GUTTER TYPE 2 (SECTION |-B) (FAST TRACK) 450. 000 0. 000
LF 0. 000 0. 00
11. 60000 0. 000 0. 00
0260 609-31020 CURB AND GUTTER TYPE 2 (SECTION I1-B) (FAST TRACK) 294. 000 0. 000
LF 0. 000 0. 00
11. 75000 0. 000 0. 00
0265 609-60011 CURB TYPE 6 (SECTION M 166. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0270 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 83. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0275 610- 00040 MEDI AN COVER MATERI AL ( BI TUM NCUS) 31. 000 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0. 00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PROJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 612-00001  DELI NEATOR (TYPE I) 30. 000 0. 000
EACH 0. 000 0.00
16. 40000 0. 000 0.00
0285 612-00002  DELI NEATOR (TYPE I1) 10. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0.00
0290 612-00003  DELI NEATOR (TYPE I11) 10. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0.00
0295 613-00206  *2 | NCH ELECTR CAL CONDU T ( BORED) 19, 602. 000 0. 000
LF 0. 000 0. 00
5. 70000 0. 000 0.00
0300 613-00306  *3 | NCH ELECTR CAL CONDU T ( BORED) 1, 030. 000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0.00
0305 613-01200  *2 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 170. 000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0.00
0310 613-01300  *3 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 150. 000 0. 000
LF 0. 000 0. 00
8. 30000 0. 000 0.00
0315 613-07000  *PULL BOX (SPECI AL) 7.000 0. 000
EACH 0. 000 0. 00
164. 00000 0. 000 0.00
0320 613-07023  *PULL BOX (24" X36"X24") 15. 000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0.00
0325 613-07034  *PULL BOX (24" X36"X18") 4.000 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0.00
0330 613-07040  *PULL BOX (30"X48"X24") 1. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0340 613-32350 *LI GHT STANDARD STEEL (35 FQOT) 10. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0345 613-40010 *L1I GHT STANDARD FOUNDATI ON 10. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0350 613-50150 * SECONDARY SERVI CE PEDESTAL 1. 000 0. 000
EACH 0. 000 0. 00
416. 00000 0. 000 0.00
0355 613-70250 *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 12. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0.00
0360 614-00011 SI GN PANEL (CLASS 1) 62. 000 0. 000
SF 0. 000 0. 00
14. 25000 0. 000 0.00
0365 614-00012 SI GN PANEL (CLASS I1) 180. 000 0. 000
SF 0. 000 0. 00
22. 50000 0. 000 0. 00
0370 614-01583 STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (PCST & 8. 000 0. 000
SLI PBASE)
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0375 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 10. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0380 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 20. 000 0. 000
EACH 0. 000 0. 00
663. 00000 0. 000 0. 00
0385 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 11. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0.00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-72765 *TRAFFI C SI GNAL (24 I NCH X 24 | NCH BLANKQUT LED SI GN) 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0395 614-72875 *LOOP DETECTOR W RE 3, 894. 000 0. 000
LF 0. 000 0.00
2.30000 0. 000 0.00
0400 614-72889 *TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 4. 000 0. 000
NON- | NVASI
( VB EACH 0. 000 0. 00
615. 00000 0. 000 0.00
0405 614-81155 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-55 FOOT MAST ARV 2.000 0. 000
EACH 0. 000 0. 00
12, 300. 00000 0. 000 0.00
0410 614-82010 *TRAFFI C SI GNAL PCLE STEEL (1 MAST ARM 2.000 0. 000
EACH 0. 000 0. 00
14, 200. 00000 0. 000 0.00
0415 614-86246 * CONTROLLER ( TYPE 170E- HC11) 1. 000 0. 000
EACH 0. 000 0.00
21, 000. 00000 0. 000 0.00
0420 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0425 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
19, 000. 00000 0. 000 0.00
0430 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0435 627-00005 EPOXY PAVEMENT MARKI NG 212. 000 0. 000
GAL 0. 000 0. 00
56. 40000 0. 000 0. 00
0440 627-00012 PAVEMENT NMARKI NG PAI NT (LOW VOC SCOLVENT BASE) 446. 000 0. 000
GAL 0. 000 0. 00
25. 65000 0. 000 0. 00



CONTI D: C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQIECT: ES6 002A- 003 ESTI MATE NO 0001 12: 33: 03

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0445 627-01001  PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE I) 1, 179. 000 0. 000
SF 0. 000 0.00
8. 20000 0. 000 0.00
0450 627-30327  PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 655. 000 0. 000
1
) SF 0. 000 0.00
11. 80000 0. 000 0.00
0455 627-30332  PREFORVED PLASTI C PAVEMENT MARKI NG ( XWALK- STOP LI NE) 2, 020. 000 0. 000
SF 0. 000 0. 00
6. 15000 0. 000 0.00
0460 629-01110  *LOCATE MONUMVENTS 8. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0465 630-00000  FLAGG NG 2, 240. 000 0. 000
HOUR 37.500 693. 75
18. 50000 37.500 693. 75
0470 630-00004  TRAFFI C CONTROL VEH CLE 1. 000 0. 000
EACH 0. 000 0.00
205. 00000 0. 000 0.00
0475 630-00007  TRAFFI C CONTRCL | NSPECTI ON 50. 000 0. 000
DAY 0. 000 0.00
61. 50000 0. 000 0.00
0480 630-00012  TRAFFI C CONTROL MANAGENENT 70. 000 0. 000
DAY 0. 000 0. 00
385. 00000 0. 000 0.00
0485 630-00015  UNI FORVED TRAFFI C CONTROL COORDI NATI ON 10. 000 0. 000
HOUR 0. 000 0.00
51. 30000 0. 000 0.00
0490 630-80001  FLASH NG BEACON ( PORTABLE) 4.000 0. 000
EACH 2.000 1, 436. 50
718. 25000 2.000 1, 436. 50
0495 630-80335  BARRI CADE (TYPE 3 M A) (TEMPORARY) 12. 000 0. 000
EACH 0. 000 0. 00
35. 90000 0. 000 0.00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 90. 000 0. 000
EACH 2.000 30. 80
15. 40000 2.000 30. 80
0505 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 70. 000 0. 000
EACH 22.000 564. 30
25. 65000 22.000 564. 30
0510 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 8. 000 0. 000
EACH 3. 000 76. 95
25. 65000 3. 000 76. 95
0515 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 299. 000 0. 000
SF 0. 000 0. 00
10. 25000 0. 000 0. 00
0520 630-80355 PORTABLE MESSAGE SI GN PANEL 4. 000 0. 000
EACH 1. 000 1, 025. 00
1, 025. 00000 1. 000 1, 025. 00
0525 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 4. 000 0. 000
TYP
5 EACH 1. 500 1, 080. 00
720. 00000 1. 500 1, 080. 00
0530 630-80360 DRUM CHANNELI ZI NG DEVI CE 350. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0. 00
0535 630-80380 TRAFFI C CONE 300. 000 0. 000
EACH 120. 000 858. 00
7.15000 120. 000 858. 00
0540 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TE
(TEMPCRARY) EACH 0. 000 0.00
5, 100. 00000 0. 000 0. 00
0545 700-70010 F/ A'M NOCR CONTRACT REVI SI ONS 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70011 F/ A PARTNERI NG 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17615 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 12
PON: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PROJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0555 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 40, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0560 700-70016  F/ A FUEL COST ADJUSTMVENT 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0565 700-70018  F/ A ROADWAY SMDOTHNESS | NCENTI VE 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0570 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0575 700-70022  F/A QJT COLORADO TRAI NI NG PROGRAM 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0580 700-70023  F/ A ON-THE-JOB TRAI NEE 800. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0585 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0590 700-70031  F/A I NTER M SURFACE REPAI R 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0595 700-70034  F/ A UNI FORVED TRAFFI C CONTROL 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0600 700-70074  F/ A CBTAIN POAER FROM XCEL ENERGY 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17615 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17615-BI D ESTI MATE RUN 07/ 02/ 2010
PRQJECT: ES6 002A- 003 ESTI MATE NO 0001 12:33: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 700-70380 F/ A EROSI ON CONTROL 3, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,915, 202. 60 $ 23,455.30 % 23, 455. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0610 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00
18, 250. 00000 0. 000 0.00
0615 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
10, 140. 00000 0. 000 0. 00
0620 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0. 00
1, 014. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 29,404.00 $ 0.00$ 0.00
PRQJIECT TOTAL CURRENT AMI $ 1,944, 606.60 $ 23,455.30 % 23, 455. 30



